RECORDLY

An analytics engineer who speaks Data Vault 2.0, and Finnish rail

Six months on AWS + Snowflake, with a Virtual Data Engineer for capacity. No production changes during Q1.

Proposal to Samuli Vainio, Head of Data Platform · Recordly Oy · Helsinki

The proposal in one page

Outcome	New passenger and freight sources modelled into your Data Vault 2.0 on Snowflake, ready for your BI tool, with all workshops in Finnish
People	**Jari Lehtonen**, senior analytics engineer, **3 days a week** in Helsinki from 1 Dec 2026, plus **Tuomas Rantanen**, solution architect, who sets the conventions the agents build on (10%)
Agents	Recordly **Virtual Data Engineer** runs inside your Snowflake account and builds hubs, links, satellites and tests from your patterns. A person approves every change.
Q1	**No production changes in January–March.** Development continues in non-production only.
Price	**€109,800 fixed**, 6 × €18,300 per month

Extraction for all sources: assessed first, not promised blind

STEP	WHAT WE DO
1 • Source register (Nov)	Inventory every source feeding the platform: owner, interface, volume, change pattern, criticality
2 • Extraction pattern per source class	Database CDC, API, file and event, each with one tested template. **Every source gets a proposed extraction method**, with effort and risk shown.
3 • Prioritise with you	You decide the build order; the backlog is fixed per month
4 • Build to Data Vault 2.0	Hubs, links and satellites generated from metadata; the VDE does the repetitive generation and tests

Railway concepts (train run, composition, timetable version, freight wagon) are modelled with your experts **in Finnish**, documented in Finnish.

Plan around the Q1 freeze

PERIOD	PRODUCTION	WORK
Nov–Dec	Deploys allowed	Source register, patterns, first sources live before Christmas
Jan–Mar (Q1)	**Frozen: no production changes**	Development and testing in non-production. The VDE only monitors and answers questions; **no merges to production**.
Apr	Deploys allowed	Planned release of the Q1 work, then handover to your team

The VDE starts in February in non-production, so its pull requests queue for the April release.

Team and price

JARI LEHTONEN, SENIOR ANALYTICS ENGINEER

- Data Vault 2.0 on Snowflake, dbt, AWS ingestion
- **SnowPro Advanced: Data Engineer · dbt Analytics Engineering · AWS Data Engineer Associate**
- Finnish (native), English · **60% from 1 Dec 2026**
- **Tuomas Rantanen**, solution architect (Azure Solutions Architect Expert), 10%

PRICE

ITEM	AMOUNT
Jari Lehtonen, 78 days × €920	€71,760
Tuomas Rantanen, 12 days × €920	€11,040
VDE, 3 months × €9,000 (Feb–Apr)	€27,000
Fixed total	**€109,800**

Snowflake AI credits used by the agents are billed on VR's account. No contractual deviations.