RECORDLY

Legacy reporting modernised, paced by what discovery finds

A fixed discovery, then a capped phase you steer. Ceiling €25,240 excl. VAT, prices firm 9 months.

Proposal to Tarja Lindroos, Director of Data and Reporting · Recordly Oy · Helsinki

Recommended solution: fresher data, fewer manual steps, your team in charge

STEP	WHAT YOU GET
Map ERP, data setup and BI flows	Every manual step and refresh delay in wealth, asset management and life insurance reporting, ranked by effort saved
Automate and refresh	Scheduled, tested loads replace manual bottlenecks; data freshness agreed per report
Modernise legacy reports	Legacy tools and applications moved to your BI tool on your current public cloud, no new platforms
Scalable analytics practice	Naming, testing and review standards; runbooks in Finnish for your team and AMS partner

Workshops, documentation and daily work in Finnish and English. No AI/ML features added.

No script touches live data without a person approving it

Your committee remembers a script that pushed changes straight into live pipelines. Our answer is structural.

CONTROL	HOW IT WORKS
No direct writes to production	Nothing of ours has write access to live pipelines. Changes go through a reviewed change request
Human approval per business line	Life insurance and asset management reporting each have a named Mandatum approver. Automation prepares and tests; a person decides
Test first, roll back always	Every change runs in a test copy, with row-count and reconciliation checks, and has a tested rollback
Audit trail	Who proposed, reviewed and approved each change is logged for your compliance committee

> Policies, claims and pension data stay under today's approval rules. Automation recommends and checks; it never decides.

Why it is not a rigid lump sum

YOUR CONCERN	OUR ANSWER
Unmapped data quirks surface mid-way	**Discovery is fixed and separate.** The capped phase is sized only after it
Locked scope collides with reality	Capped phase **billed on actual days**. At the gate you choose: narrow, swap or extend
Ownership after we leave	Your team pairs with us from week 1 and co-writes documents; AMS partner joins the handover

> Unknown: how many legacy reports and which source quirks exist. Discovery counts them in two weeks; the gate resets the cap.

Execution plan

PHASE	DAYS	WORK	GATE
1 Discovery (fixed)	8	Interviews, report and flow inventory, data quirks list, freshness targets	You approve scope and cap
2 Build (capped)	up to 14	Automated loads, report migration, change-approval workflow	You accept deliverables per business line
3 Analytics and handover (capped)	up to 5	Report validation, standards, Finnish runbooks, AMS handover workshop	Handover to your team and AMS

Short status every two weeks. Feedback welcome within your one-week window.

Delivery team: available from contract signature

	SENIOR DATA ARCHITECT	SENIOR DATA ENGINEER	DATA ANALYST
Experience	12 years, regulated reporting and change control	9 years, pipelines and ERP-to-BI integration	8 years, financial and insurance reporting
Certifications	TOGAF 9 Certified · CDMP Practitioner (DAMA)	Azure Data Engineer Associate · Databricks Data Engineer Associate	Microsoft Certified: Power BI Data Analyst Associate
Languages	Finnish (native), English	Finnish (native), English	Finnish (native), English

You may replace any person at any time; equal seniority, overlap at our cost.

Price: fixed discovery plus capped phase

PART	DAYS × RATE	AMOUNT
Discovery, fixed (architect / engineer)	8 × €920	€7,360
Build, capped, billed on actual days (engineer / architect)	up to 14 × €920	up to €12,880
Analytics and handover, capped (analyst)	up to 5 × €1,000	up to €5,000
Maximum total, excl. VAT	**27 days**	**€25,240**

- Unused capped days are not invoiced. Invoicing monthly on actual days.
- Not included: new platforms or licences, AI/ML features, source system changes.
- Prices firm and binding for 9 months. Your standard agreement, **no contractual deviations**.