VR Group

Delivery input: analytics engineer, 6 months

Delivery angle, for merging into the buyer deck

Proposed analytics delivery team with Finnish-language requirements

- **Rail concepts stay in Finnish:** workshops, Data Vault business keys and documentation in Finnish; no translation layer between your operations experts and the model
- Replacement at your request: equal seniority within 10 working days, 2-week overlap at our cost

Proposed candidate	Role	Allocation cap	Required certificates	Required languages	Target start
Jari Lehtonen	Senior analytics engineer	100%, 6 months	SnowPro Advanced: Data Engineer; dbt Analytics Engineering; AWS Data Engineer Associate	Finnish (native), English	1 Dec 2026
Tuomas Rantanen	Solution architect, quality review	10%	Azure Solutions Architect Expert	Finnish, English	1 Dec 2026

Draft candidate profiles from the shared roster. CVs, certificates, languages, availability and start dates require verification before buyer submission.

Production changes only in December and from April: Q1 is build-and-test only

- Your backlog, your sprint rhythm; a written update every second week, no extra status meetings
- Fixed monthly fee; hours reported weekly in your tool; your standard terms accepted

When	Work	Production?
Dec 2026	Onboarding, extraction inventory for all sources, first satellites to production	Yes, before freeze
Jan to Mar 2027	Build and test the remaining sources in non-production; release package prepared	No: Q1 freeze respected
Apr 2027	Release of the Q1 package in agreed weekend windows, with rollback	Yes
May 2027	Hardening, Finnish runbooks, handover to your team	Yes

Planning basis: 120 days analytics engineer + 12 days architect = 132 days; 7.5 h/day. Price analytics work at least EUR 125/h; architecture priced separately.