Valmet Oyj

Staffing input: senior data engineer and pilot quality assurance

Draft staffing proposal; verify candidates and availability before submission

One senior data engineer, supported by part-time analytics and quality assurance

- No dedicated architect is added: the senior DE owns pilot design; client architecture approves it.
- Target start: 1 December 2026, subject to resource and access confirmation.

Role / candidate	Pilot allocation	Required capability	Verification
Senior DE / Laura Heikkila (proposed)	100% for 6 weeks	Snowflake, Infor ingestion, edge telemetry; SnowPro Core + Advanced DE	CV, certificates and availability pending
Analytics / QA specialist / to nominate	10% for 6 weeks	Reconciliation, reporting acceptance, Finnish and English	Candidate and availability pending
Valmet site / OT team	Client dependency	Install local collectors, approve mill access	Client to confirm site capacity

Draft role requirements, not verified consultant credentials. Confirm the current RFP and project ID before merging into the final offer.

Six-week pilot with explicit effort and acceptance gates

- No rollout to all mills is included. Valmet site / OT staff install local collectors.
- Fixed price is possible after scope, resource availability and risks are agreed.

Phase	DE / analytics days	Acceptance gate
Week 1: access and source probing	5 / 0.5	Infor limits and mill bandwidth measured
Weeks 2-4: one-mill ingestion pilot	15 / 1.5	Source reconciliation and bandwidth budget pass
Weeks 5-6: validation and handover	10 / 1	Client accepts runbooks and operational ownership
Total	30 / 3 = 33 days	Further mills estimated after pilot

Internal costing: 225 DE h x EUR 115 + 22.5 DA h x EUR 125 = EUR 28,687.50 before contingency. AI expertise, if required, adds EUR 5/h for that specialist; no AI premium assumed here.