RECORDLY

SME reporting platform: technical briefing

Fixed discovery, then a capped build you steer. €43,440 maximum, firm for 9 months. Standard agreement, no deviations.

YOU TOLD US	OUR ANSWER
Council scrutiny of agency markups	**One rate card, no markup.** Every euro is days × rate
One rigid lump sum is uneasy	**Fixed discovery, then a capped build.** Scope shifts inside the cap
Legacy quirks surface late	**Weeks 1–2 probe raw tables first.** A gate decides the build
Mandatory: on site 2+ days a week	**Team coverage on site every Tue and Thu; specialists attend within their allocated days**
Mandatory: prices firm 9 months	**Binding for 9 months from submission**

Proposal to Kari Voutilainen, Head of Data and Analytics Architecture · Recordly Oy · Helsinki

Technical solution: from SAP record to self-service report

STEP	WHAT WE BUILD	DONE WHEN
1 • Extract	SAP S/4HANA Cloud through released CDS views and OData with incremental loads, plus the City's current data setup, reusing the pipelines, access and conventions from our earlier squad engagement. No custom ABAP, no new tooling	Row counts reconcile to source
2 • Model	Raw → cleaned → business-ready. One definition per SME KPI, documented in Finnish	Automated tests pass on every load
3 • Serve	Certified dashboards and a self-service semantic model in your BI tool, **row-level security** per unit, SAP authorisations mirrored, not reinvented	Access test passes per unit before go-live; SME team builds its own report unaided
4 • Find	Every dataset in your catalog with owner, Finnish description, refresh time and lineage	Anyone can trace a figure to its source

Out of scope: new platforms or licences, AI features, other service areas. All code and IaC stay in the City's repos and tenant.

> **Honest unknown:** the RFP does not name the current data setup or BI tool, and legacy tables hide quirks. Week 1 confirms the stack; the week 2 gate sizes the build.

Plan and team: 10 weeks, your engineers pair with us from day 1

WEEKS	WORK	WITH YOUR TEAM
1–2 Discovery (fixed)	KPI workshop with the SME team, source probing, data model, **go/no-go gate**: 3 priority SME KPIs trace to raw SAP and register tables, row counts reconcile, open data-quality issues listed and sized. On fail: re-scope or stop	City engineers join probing and design decisions
3–7 Build	SAP and current-data pipelines, core model, first dashboard in use by week 5. KPIs ranked with the SME team at the gate; lowest-ranked move out first	Pair programming, City co-owner per pipeline
8–10 Rollout	Remaining KPIs, self-service model, Finnish runbooks and training	City engineers lead, we review

ROLE	REQUIRED EXPERTISE AND CERTIFICATIONS	DAYS
Senior data engineer (lead)	SAP S/4HANA Cloud extraction. Azure Data Engineer Associate · Databricks Data Engineer Professional. Finnish, English	30
Senior data analyst (BI)	semantic models, public-sector self-service. Power BI Data Analyst Associate · Fabric Analytics Engineer Associate. Finnish, Swedish, English	14
Data architect (review)	TOGAF 9 Certified. Finnish, English	2

Helsinki-based, on site Tue and Thu, target start at signature, subject to verification. Short written note every two weeks, no recurring status meetings.

Price and terms

Maximum total €43,440 (excl. VAT), firm and binding for 9 months from submission

ROLE	DAYS	DAY RATE	AMOUNT
Senior data engineer	30	€920	€27,600
Senior data analyst (BI)	14	€1,000	€14,000
Data architect	2	€920	€1,840
Total	**46**		**€43,440**

PART	HOW IT IS CHARGED
Discovery, weeks 1–2	**Fixed fee €10,440** (11 days)
Build, weeks 3–10	**Capped at €33,000** (35 days). Billed on actual days at the same rates, never above the cap. Unused days are not billed

- Scope changes found at the gate or later are swapped **inside the cap**, with no change request
- Invoiced monthly, payment per the City's standard agreement. Travel and on-site days included
- No new licences. Built on the City's existing platform
- **City's standard purchase agreement as is. No deviations, no tracked changes**

Staffing review / Rauno: role profiles are requirements, not verified people. Confirm CVs, certificates, languages and actual availability before submission. One day = 8 hours; DE minimum EUR 115/h, DA EUR 125/h, AI expertise adds EUR 5/h for the relevant specialist. Architect base EUR 115/h is proposed for owner confirmation, not a user-supplied minimum. At most two architects. Validate fixed scope and risk allowance before commitment.