RECORDLY

Test a Finnish-language assistant before winter operations depend on it

Eight-week bounded pilot · €31,360 excl. VAT · Q1 production freeze respected

For 260 employees, retrieve answers from agreed safety, policy and operating documents with source citations and Finnish evaluation. Pilot one document domain in non-production; decide after measured quality, access and cost checks whether to expand.

Ground answers in approved documents and permissions

Approved documents → incremental index → access-filtered retrieval → Finnish answer with source, version and date → your chat tool as a bot if the tool allows own bots, otherwise a fallback path (e.g. a simple web page or shared channel link). All components run in your tenant or in the region it allows; model use is confirmed in weeks 1–2. Weak evidence produces abstention and referral to the document owner. No autonomous operational actions or training on customer documents.

Refresh only changed content. Agree per-run and monthly caps; alert before threshold and pause refresh automatically at the cap. Hard stop halts only the refresh; answering questions continues. Report spend per run and month via the BI tool if it fits, otherwise via the cloud cost view. Public cloud, chat and current data setup are confirmed in discovery; no new platform assumed.

Evaluate Finnish quality and safety before each release gate

WEEKS	WORK AND GATE
1–2	Inventory one document domain; confirm cloud, chat, access model, Q1 freeze and baseline costs. Go/no-go on source quality and permissions.
3–5	Build non-production retrieval slice, citation/version display and capped incremental refresh.
6–7	Operations staff assess Finnish questions, citations, stale/ambiguous documents and cases requiring abstention.
8	Report quality, access tests and spend; deliver runbook and post-Q1 rollout decision.

Response time is measured as median and p95 in the pilot chat path; targets are set after baseline, not invented in advance. No production changes during Q1 freeze; release only in a buyer-approved window.

€31,360 covers one pilot slice and measured handover

Team: proposed AI/data engineer 24 days × €960 and solution architect 8 days × €1,040. Buyer document owners and operations users validate the test set. Names, credentials and actual availability require roster and owner confirmation.

Total: €31,360 excl. VAT, fixed for one document domain, test environment and eight-week plan. Buyer provides access, documents, chat/cloud credentials and model choice; cloud/model consumption and new licences excluded. No overage or scope expansion without written approval.

Risks: source quality, permissions, Finnish terminology and Q1 freeze dates are unverified. Workshops and runbook in Finnish, subject to language-capable staffing confirmation. No contractual deviations proposed pending standard terms review.