RECORDLY

An analytics engineer who speaks Data Vault 2.0, and Finnish rail

Six months on AWS + Snowflake, with a Virtual Data Engineer for capacity. No production changes during Q1.

Draft proposal to Samuli Vainio, Head of Data Platform · Recordly Oy · Helsinki

The proposal in one page

Outcome	New passenger and freight sources modelled into your Data Vault 2.0 on Snowflake, ready for your BI tool, with all workshops in Finnish
People	**Proposed senior analytics engineer**, **3 days a week** in Helsinki targeting 1 Dec 2026, subject to confirmation, plus **Proposed AI solution architect**, who sets the conventions and reviews agent work (14 days)
Agents	Recordly **Virtual Data Engineer** runs inside your Snowflake account and builds hubs, links, satellites and tests from your patterns. A person approves every change.
Q1	**No production changes in January–March.** Development continues in non-production only.
Price	**€118,440 fixed**, 6 × €19,740 per month

Extraction for all sources: assessed first, not promised blind

STEP	WHAT WE DO
1 · Source register (Dec)	Inventory every source feeding the platform: owner, interface, volume, change pattern, criticality
2 · Extraction pattern per source class	Database CDC, API, file and event, each with one tested template. **Every source gets a proposed extraction method**, with effort and risk shown.
3 · Prioritise with you	You decide the build order; the backlog is fixed per month
4 · Build to Data Vault 2.0	Hubs, links and satellites generated from metadata; the VDE does the repetitive generation and tests

Railway concepts (train run, composition, timetable version, freight wagon) are modelled with your experts **in Finnish**, documented in Finnish.

Plan around the Q1 freeze

PERIOD	PRODUCTION	WORK
Dec 2026	Deploys allowed	Source register, patterns, first sources live before Christmas
Jan–Mar (Q1)	**Frozen: no production changes**	Development and testing in non-production. The VDE only monitors and answers questions; **no merges to production**.
Apr–May	Deploys allowed	Release the Q1 work in April; hardening and handover in May

The VDE starts in February in non-production, so its pull requests queue for the April release.

Team and price

REQUIRED PROFILE: SENIOR ANALYTICS ENGINEER

- Data Vault 2.0 on Snowflake, dbt, AWS ingestion
- **SnowPro Advanced: Data Engineer · dbt Analytics Engineering · AWS Data Engineer Associate**
- Finnish and English required · **60% target from 1 Dec 2026; availability pending**
- **Proposed AI solution architect** (Azure Solutions Architect Expert required), 14 days

PRICE

ITEM	AMOUNT
Proposed senior analytics engineer, 78 days × €1,000	€78,000
Proposed AI solution architect, 14 days × €960	€13,440
VDE, 3 months × €9,000 (Feb–Apr)	€27,000
Fixed total	**€118,440**

Snowflake AI credits used by the agents are billed on VR's account. Draft for review; scope, staffing and commercial terms need owner confirmation.

Staffing basis and confirmation gate

- Planning assumption: six months = 26 weeks, five working days/week, eight hours/day; exact holiday and absence calendar to confirm. Engineer: 3 days/week = 78 days (60%).
- Architect: 8 setup days + 2 review days in each of the 3 VDE months = **14 days**, about 10.8% across 26 weeks. Setup precedes agent use.
- AI DE and AI architect: **EUR 120/h (EUR 960/day)**; analytics engineer: **EUR 125/h (EUR 1,000/day)**. Architect base EUR 115/h plus AI EUR 5/h is a proposed commercial rate, not an approved company minimum.
- Candidate names, CVs, certificates, languages, start dates and availability require written verification before submission. Named profiles in earlier drafts are not evidence.
- Fixed fee covers the stated capacity and prioritised backlog. Validate source effort and VDE offload in discovery; changes outside this boundary need written approval. AI credits, travel and licences are excluded. No additional production throughput is guaranteed.