Three models in production on one reusable MLOps pattern, built with your new specialists

Recordly proposal | Lab-to-production MLOps | 29 October 2026

Three prioritised use cases in production in 6 months on one reusable pattern, €95,200 fixed

- **One MLOps golden path** on your existing cloud data platform replaces isolated deployment scripts and per-model configurations
- **Quick win:** use case 1 in production with monitoring by the end of month 2
- **Your new specialists own it:** they co-build use case 2 and build use case 3 themselves, with us reviewing
- **Team of 3, majority planned at signing, confirmed in writing;** your right to require replacement accepted
- **€95,200 fixed**, paid at three accepted milestones; your procurement terms accepted without deviations
- Leadership quick win: lead time from approved model to production, measured from use case 1 and reported monthly

One MLOps golden path for every model, instead of one-off deployment work per experiment

- Every model, current and future, uses the same repo template, configuration schema, pipeline and monitoring. A new use case starts from the template, not from a blank script.
- Built on your existing cloud data platform; MLflow-compatible registry, so the pattern is not tied to one vendor.

DATA	BUILD	RELEASE	RUN
Existing data platform	Repo template per model	CI/CD pipeline (same for all)	Monitoring: drift & performance
Versioned training datasets	One config schema	Model registry with approvals	Alerts to model owner
Feature definitions in code	Automated tests & validation	Reproducible: data + code + model	Prediction log: model version, inputs, human decision

> Models support pension decisions, they do not make them: shadow run first, then a human-approved release; rollback to the previous registered model in one step

Use case 1 in production by month 2; your new specialists ship use case 3 themselves

MONTH	USE CASE	WHO BUILDS	TECHNICAL PROOF
1–2	Use case 1 on the golden path (quick win)	Recordly, your specialists pairing	Live with drift alerts; performance checked when outcomes arrive (labels lag)
3–4	Use case 2 on the same template	Your specialists, Recordly pairing	Built without new deployment scripts
5–6	Use case 3 + triage of the other ~17 experiments by data readiness, value and risk class	Your specialists lead, Recordly reviews	Handover check: your team releases unaided

Gate 1 (week 3): use case 1 has usable data, a risk class and a named model owner; otherwise we swap to the next use case. Technical unknowns we price in: which of the three use cases has production-ready data; access to personal data for training (minimised, pseudonymised); EU AI Act classification per use case. Documentation uses Finnish pension terms (työeläke, TyEL, eläkepäätös), no translation needed.

A proposed certified team, planned from signing, that leaves your team in charge

- **Replacement:** at your request, equal seniority within 10 working days, 2-week overlap at our cost
- **Delivery governance:** monthly steering with a written status (use cases, model health, risks); no weekly status meetings
- **Handover:** runbooks, the template and onboarding guide in Finnish, in your repos
- You may recruit our consultants after 12 months, with no fee

NAME	ROLE	ALLOCATION	CERTIFICATIONS	AVAILABLE
Elina Mäkelä	Lead ML engineer	100%	Databricks Certified Machine Learning Professional; Microsoft Azure Data Scientist Associate	At signing
Jussi Heikkinen	MLOps / platform engineer	60%	Databricks Data Engineer Professional; Microsoft DevOps Engineer Expert	At signing
Tuomas Rantanen	Solution architect, delivery governance	15%	Microsoft Azure Solutions Architect Expert	At signing

€95,200 fixed across three accepted milestones, with the assumptions stated

MILESTONE	CONTENT	PRICE	PAYMENT
1 (month 2)	Golden path + use case 1 in production	€38,400	On acceptance
2 (month 4)	Use case 2 co-built with your specialists	€28,400	On acceptance
3 (month 6)	Use case 3 built by your team, triage of other experiments, handover	€28,400	On acceptance
Total		**€95,200** (VAT 0%)	30 days net

Assumptions: the three use cases are agreed in week 1; access to your cloud data platform and training data from week 1 (platform confirmed in week 1; the pattern is cloud-agnostic); no new licences (open MLflow-compatible registry on your platform). Risks: data readiness of a use case (swapped at milestone 1 if blocked) and EU AI Act classification (assessed in month 1). Your standard procurement terms accepted.