Metsä Group

Delivery input: demand and inventory forecasting

Delivery angle, for merging into the buyer deck

Forecasting, data engineering and architecture roles for an 18-week plan

- **Contract deviations: none.** We accept your terms as is
- Verify the named candidates and resourcing plan before submission; approved specialists attend the shortlist session and deliver

Proposed candidate	Role	Allocation cap	Required certificates	Required languages	Target start
Petri Salonen	Lead forecasting data scientist	80%	Databricks ML Associate; Azure Data Scientist Associate	Finnish, English	23 Nov 2026
Emilia Nurmi	Data engineer, SAP S/4HANA to Databricks	60% peak; 49% average	Databricks DE Associate; Azure DE Associate	Finnish, English	23 Nov 2026
Tuomas Rantanen	Architect, delivery governance	10%	Azure Solutions Architect Expert	Finnish, English	23 Nov 2026

Draft candidate profiles from the shared roster. CVs, certificates, languages, availability and start dates require verification before buyer submission.

Priced from our own effort calculation, not from published figures

- Anomalies such as kiln incidents are flagged for planners, not modelled one by one: no months lost to edge cases
- Written update every second week; a short steering slot only at each gate

Phase	Weeks	DS / DE / architect days	Gate
Pilot: one product line, two hubs	6	24 / 18 / 3 = 45	Forecast improves against agreed baseline
Roll-out to three business areas	10	40 / 25 / 5 = 70	Planners use dashboards weekly
Handover and run model	2	8 / 1 / 1 = 10	Client retrains without assistance
Total	18	72 / 44 / 9 = 125	Scope reviewed at each gate

7.5 h/day. DE allocation: pilot 60%, roll-out 50%, handover 10%; DS 80%, architect 10%. AI expertise adds EUR 5/h to the relevant specialist base rate.