Savings Banks Group

Delivery input: FinOps cleanup

Delivery angle, for merging into the buyer deck

FinOps, data engineering and regulatory roles with bilingual requirements

- All workshops and deliverables in Finnish and Swedish for member banks in both language areas
- Replacement only with your approval: equal seniority, 2-week overlap at our cost

Proposed candidate	Role	Allocation cap	Required certificates	Required languages	Target start
Johanna Berg	FinOps lead	80%	FinOps Certified Practitioner; SnowPro Core	Finnish, Swedish, English	1 Dec 2026
Markus Ek	Data engineer, Snowflake on Azure, Temenos feeds	60%	SnowPro Core; Azure DE Associate	Swedish, Finnish, English	1 Dec 2026
Kaisa Virta	Regulatory and DORA advisor	10%	CISA	Finnish, Swedish, English	1 Dec 2026

Draft candidate profiles from the shared roster. CVs, certificates, languages, availability and start dates require verification before buyer submission.

Delivery run the way your regulators expect: DORA terms built in, three priced phases

- **DORA ICT third-party terms accepted:** audit and access rights, register-of-information data, exit plan, no subcontracting without approval, EU-only processing
- Process first: every change through your change board, written decision log, monthly steering

Phase	Content	Gate
Definition (4 weeks)	Cost baseline per member bank, tagging model, policy for non-European AI toolchains	Your architecture board approves
Delivery (12 weeks)	Guardrails, budgets and alerts, pipeline cleanup, Power BI cost reporting	Savings measured against baseline
Ongoing (monthly)	Monthly cost review and anomaly follow-up	Cancel with 1 month notice

Days (lead / DE / advisor): definition 15 / 8 / 2 = 25; delivery 42 / 24 / 4 = 70; ongoing 1.5 / 1 / 0.5 = 3 per month. Allocation values are caps, not full-period billing.