RECORDLY

SME reporting platform: technical briefing

Fixed discovery, then a capped build you steer. €43,440 maximum, firm for 9 months. Standard agreement, no deviations.

YOU TOLD US	OUR ANSWER
Council scrutiny of agency markups	**One rate card, no markup.** Every euro is days × rate
One rigid lump sum is uneasy	**Fixed discovery, then a capped build.** Scope shifts inside the cap
Legacy quirks surface late	**Weeks 1–2 probe raw tables first.** A gate decides the build
Mandatory: on site 2+ days a week	**Team coverage on site every Tue and Thu; specialists attend within their allocated days**
Mandatory: prices firm 9 months	**Binding for 9 months from submission**

Proposal to Kari Voutilainen, Head of Data and Analytics Architecture · Recordly Oy · Helsinki

Technical solution: from SAP record to self-service report

1 · EXTRACT

- SAP S/4HANA Cloud: released CDS views and OData, incremental loads, no custom ABAP
- City's current data setup
- Conventions from our earlier City squad work, reused where they fit

Done when: Row counts reconcile to source

→

2 · MODEL · YOUR CURRENT DATA SETUP

- Raw → cleaned → business-ready
- One definition per SME KPI, documented in Finnish

Done when: Automated tests pass on every load

→

3 · SERVE · YOUR BI TOOL

- Certified SME dashboards
- Self-service semantic model, **row-level security** per unit, access test per unit before go-live

Done when: SME team builds its own report unaided

→

4 · FIND · YOUR CATALOG

- Owner, Finnish description, refresh time
- Lineage from every figure back to the SAP table

Done when: Anyone can trace a figure to its source

Access and data handling: City-issued read-only accounts · code, tests and runbooks in the City's repos and cloud tenant · no data copy outside the tenant · access removed at close

Out of scope: new platforms or licences, AI features, other service areas.

> **Honest unknown:** the RFP does not name the current data setup, BI tool or catalog, and legacy tables hide quirks. Week 1 confirms the stack; the week 2 gate sizes the build.

Plan and team: 10 weeks, your engineers pair with us from day 1

WEEKS	WORK	WITH YOUR TEAM
1–2 Discovery (fixed)	KPI workshop with the SME team, source probing, data model. City-issued access and NDA before any extraction. **Go/no-go gate:** 3 priority SME KPIs trace to raw SAP tables, row counts reconcile, data-quality issues listed and sized. Fail: re-scope or stop	City engineers join probing and design decisions
3–7 Build	SAP and current-data pipelines, core model, first dashboard in use by week 5. KPIs ranked at the gate: if work grows, the lowest-ranked move out first	Pair programming, City co-owner per pipeline
8–10 Rollout	Remaining KPIs, self-service model, access test per unit, Finnish runbooks and training	City engineers lead, we review

ROLE	REQUIRED EXPERTISE AND CERTIFICATIONS	DAYS
Senior data engineer (lead)	SAP S/4HANA Cloud extraction. Azure Data Engineer Associate · Databricks Data Engineer Professional. Finnish, English	30
Senior data analyst (BI)	semantic models, public-sector self-service. Power BI Data Analyst Associate · Fabric Analytics Engineer Associate. Finnish, Swedish, English	14
Data architect (review)	TOGAF 9 Certified. Finnish, English	2

Helsinki-based, on site Tue and Thu, target start at signature, subject to verification. Short written note every two weeks, no recurring status meetings.

Price and terms

Maximum total €43,440 (excl. VAT), firm and binding for 9 months from submission

ROLE	DAYS	DAY RATE	AMOUNT
Senior data engineer	30	€920	€27,600
Senior data analyst (BI)	14	€1,000	€14,000
Data architect	2	€920	€1,840
Total	**46**		**€43,440**

PART	HOW IT IS CHARGED
Discovery, weeks 1–2	**Fixed fee €10,440** (11 days)
Build, weeks 3–10	**Capped at €33,000** (35 days). Billed on actual days at the same rates, never above the cap. Unused days are not billed

- Scope changes found at the gate or later are swapped **inside the cap**, with no change request
- Invoiced monthly, payment per the City's standard agreement. Travel and on-site days included
- No new licences. Built on the City's existing platform
- **City's standard purchase agreement as is. No deviations, no tracked changes**

Staffing review / Rauno: role profiles are requirements, not verified people. Confirm CVs, certificates, languages and actual availability before submission. One day = 8 hours; DE minimum EUR 115/h, DA EUR 125/h, AI expertise adds EUR 5/h for the relevant specialist. Architect base EUR 115/h is proposed for owner confirmation, not a user-supplied minimum. At most two architects. Validate fixed scope and risk allowance before commitment.