RECORDLY

An agent that drafts. Your engineers decide.

Clear the analytics backlog with a pilot your team helps build, starting with a two-day hackathon. €54,440 fixed total, standard terms.

Proposal to Valtteri Salmela, Director of Data and AI Strategy · Recordly Oy · Helsinki

Proposed technical solution

The agent drafts in a sandbox. Only your engineer can merge

1 · YOUR BACKLOG

Routine ticket, 2–3 classes agreed at the hackathon

Unclear ticket: questions back on the ticket

No changes from chat

→

2 · AGENT, DEV SANDBOX

Reads ticket, code and model metadata

Plans which models change

Writes change and tests on non-prod or masked data

→

3 · CHECKS

Review agent, scored on the same test set and never the only gate: your CI and data diff decide

Your CI tests + edge-case regression set

Retry cap, then stops and writes what it tried

→

4 · YOUR ENGINEER

Merge request: diff, tests, reasoning

Approves or rejects

Only a person merges to main

In your repository and cloud tenant: **branch protection with required approval by your engineers**, no agent merge right, no production credentials, run log and cost cap per ticket, any engineer can pause the agent. Ticket text is treated as data, not instructions; the sandbox has no network access except your model endpoint; no secrets in its environment

Model hosting and caps: the model runs in your cloud tenant on your credits; we confirm on day 1 that ticket and code data stay inside it, and stop if the available model cannot do that. Retry cap 3 attempts per ticket; cost cap per ticket proposed on day 2 from the hackathon runs. The agent rebases on main; a conflict with an engineer's open change stops it and goes to the engineer.

- **Your stack, named after day 1:** the RFP says only "public cloud". If your warehouse is Snowflake with dbt, our running agent pattern deploys as is; otherwise the hackathon shows whether it ports, and you can stop.
- **Not a black box:** conventions, examples, prompts and the test set live in your repository. Your engineers change the rules without us.
- **Real result, one Recordly project (Snowflake + dbt):** one pipeline, build, test and validate, went from **12 h by hand to 30 min**, a person approving. Not a promise for your tickets; the pilot measures yours.
- **Out of scope:** autonomous merges, production access, new BI tools, ambiguous or new-domain requests (those stay with your analysts).

Human oversight, and what happens when it fails

WHEN THIS HAPPENS	THE AGENT DOES	A PERSON DECIDES
Ticket is unclear	Asks questions on the ticket. Does not guess	Ticket owner answers
Tests fail	The review agent sends the work back, up to a set retry cap, then it stops	Engineer takes over
Agent is stuck	It stops running and writes what it tried	Engineer
Edge case	Replayed first on 30–50 of your closed tickets (repo state before each fix, compared with the merged human change), including those that went wrong before; every rejected merge request adds a case	Reviewed weekly with your team
Wrong change passes the tests	Cannot merge. Merge request attaches a before/after data diff (row counts, key columns) on masked data, plus its reasoning. Masking keeps the keys and distributions joins need (rules agreed before day 1), because a diff on masked data can mislead; the diff also runs on a dev-schema sample when policy allows	**Engineer rejects it**

> We do not promise zero defects. We promise that every defect is visible before it reaches your pipeline, and a weekly count of rejected merge requests and why.

Technical unknowns, resolved on day 1: warehouse and transformation tool, Git and ticket host, which approved model is available in your tenant (if none, we say so and stop), personal data in tickets or samples (masking rules agreed before day 1).

Implementation plan: hackathon first, then a measured pilot

PHASE	WHEN	WHAT HAPPENS	GATE
1 · Co-build hackathon	Week 1, 2 days, Helsinki	Access and a dev schema ready before day 1. Your analytics team picks 5–8 real tickets. We run the agent on them **together**, check your stack, agree the developer workflow	Feasibility note: stack fit, routine share, edge cases, baseline lead time, and the count of closed tickets with a linked merged change. **Sanoma decides go/no-go**. Port check on day 1 (≤ 2 h): repo and CI access, a dev schema, a model change built and tested by hand. If any fails we say so and the plan stops there
2 · Setup	Weeks 2–3	Your engineers write the conventions and "perfect examples" with us. Agent team deployed in your environment	Agent replays 30–50 closed tickets with a linked merged change (if fewer than 30 exist, it replays all of them and the pass share is set on that smaller sample, stated as such) on the repo state before each fix; output compared with the merged human change (tests pass, data diff matches). Pass share agreed with you before the first run, not after
3 · Supervised pilot	Weeks 4–16	Agent works routine tickets, **your engineers approve every merge request.** Fixed 3-month term	Weekly note: lead time vs baseline, approved without rework, rejected and why, review minutes. Changes to prompts or model replay the test set first. Week 8 checkpoint: if approved-without-rework share or review minutes miss the thresholds agreed in phase 2, we pause, fix on the test set, or stop. Sanoma decides
4 · Decide	Week 16	Pilot report: scale, adjust or stop	Your call

- **Staff have a role from day 1:** conventions, prompts and code live in your repository, owned by your team
- **Unknown until day 1:** how much of the backlog is routine enough for the agent. The sample tickets show it, and we say so if the answer is "little"
- No standing meetings. Written updates only

Delivery team: three seniors, all in the work

	LEAD DATA ARCHITECT	SENIOR DATA ENGINEER	SENIOR AI ENGINEER
Role	Sets conventions, reviews the agent's work, leads the hackathon	Pairs with your analytics engineers, builds the model and test setup	Agent workflow, evaluation of output quality
Certifications	Held for the platform you confirm on day 1 (Snowflake/dbt, or your cloud's equivalent); matching profile confirmed before hackathon dates	Held for the platform you confirm on day 1 (Snowflake/dbt, or your cloud's equivalent); matching profile confirmed before hackathon dates	Held for the platform you confirm on day 1 (Snowflake/dbt, or your cloud's equivalent); matching profile confirmed before hackathon dates
Required languages	Finnish required, English	Finnish required, English	Finnish required, English

Target start at signature, subject to candidate and availability verification; hackathon dates agreed with your team. The agent team supports your engineers and **does not replace them**.

Pricing model

Fixed total: €54,440 (excl. VAT)

PART	DAYS × DAY RATE	AMOUNT
1 · Hackathon	AI architect 3 d × €960 + Data engineer 2 d × €920 + AI engineer 2 d × €960	€6,640
2–3 · Setup and pilot, human work	AI architect 8 d × €960 + Data engineer 8 d × €920 + AI engineer 3 d × €960	€17,920
2–4 · Agent team and run review	3 months × €9,000 + AI architect 3 days × €960	€29,880

- **Stop after the hackathon** and pay only part 1. If the agent does not fit your stack, we say so then
- Invoiced per part on completion, 21 days net
- No licences from Recordly. AI and compute credits run on your own cloud account, billed by your provider
- **No contractual deviations.** Sanoma's standard terms

Staffing review / Rauno: role profiles are requirements, not verified people. Confirm CVs, certificates, languages and actual availability before submission. One day = 8 hours; DE minimum EUR 115/h, DA EUR 125/h, AI expertise adds EUR 5/h for the relevant specialist. Architect base EUR 115/h is proposed for owner confirmation, not a user-supplied minimum. At most two architects. Validate fixed scope and risk allowance before commitment.

Architect effort: hackathon 3 days + setup 8 days + run review 3 days = 14 days; DE 10 + AI engineer 5 = 29 human days total. Client approves all run changes.