RECORDLY

A focused first-100-days roadmap for the Data & AI team, built on Snowflake, Infor CloudSuite and your core reporting

A 6-week advisory engagement that ends in a ranked, costed roadmap. €16,880 fixed (excl. VAT). Your terms as written, no deviations.

Proposal to the Data & AI Development Manager, Valmet Oyj, Espoo · Recordly Oy · Helsinki

Proposed solution and engagement methodology

HOW WE WORK

- **Evidence first, inside your Snowflake.** We read what is already there: Snowflake, the Infor CloudSuite extracts that land in it, and the core reports people use. No new tools, no data copied out, no new US platform.
- **Working demo on your real data at the week-3 gate:** one Infor-to-report metric traced end to end (source field, Snowflake table, report), with its lineage and its mismatches
- **Every priority carries a plain-language reason:** "report X and Infor disagree by 3.1% because of cut-off timing"
- **Adaptive scope:** each gate re-ranks what we study next

OUTPUT: THE 100-DAY ROADMAP

- Days 1-30: quick wins on existing data and reports
- Days 31-60: Infor-to-Snowflake-to-reporting gaps closed
- Days 61-100: AI and data use cases, ranked by value and effort
- Team set-up, stakeholder map, risks
- **Process-modelling position:** start with transparent baselines and rules; statistical models only where they beat them on your data; physics-based models as a roadmap option
- **Out of scope:** building platforms, dashboards, production changes

Past lessons answered

WHAT WENT WRONG BEFORE	OUR SAFEGUARD
Too much client pairing	**Your time is capped at 4 h per week:** one 2 h review plus chat questions. No pairing, nobody pulled off shifts. We work alone between reviews.
Q1 change freeze ignored	We only read data and write to a sandbox schema, so **no production change is needed**. Every roadmap go-live is dated **after the Q1 freeze**. Week 1 confirms the freeze dates.
Process-modelling position missing	Stated on the previous slide: transparent first, statistical where proven, physics-based as an option.
Locked scope hides what matters	Two gates re-prioritise the work. We drop what the data shows is low value.

> Honest unknown: we do not yet know how Infor CloudSuite data reaches Snowflake (which extracts, how often, how complete). The week-1 inventory answers this, and Gate 1 decides how deep the roadmap can go.

Detailed implementation plan and milestones

WEEK	WORK	GATE AND MILESTONE
1	Access, data and report inventory, interviews (within the 4 h cap), confirm Q1 freeze	
2	Map Infor to Snowflake to core reporting; score gaps by impact	**M1** landscape and gap report
3	**Working demo on your real data:** one metric end to end	**Gate 1 (go/no-go) · M2**
4-5	Rank initiatives by value, effort and risk; sequence into days 1-100	**Gate 2:** re-prioritise or stop
6	Roadmap, owners, decision log, handover walkthrough	**M3** final roadmap

Knowledge transfer from week 1: the demo notes and SQL stay in your Snowflake. **Q1 freeze:** no production change, go-lives after the freeze.

Team profiles and certifications

	SENIOR DATA AND AI CONSULTANT	DATA ENGINEER (SNOWFLAKE)
Experience	10 years; data strategy, industrial analytics, Snowpark	9 years; Snowflake pipelines, ERP data integration
Certifications	SnowPro Core · SnowPro Advanced: Data Scientist	SnowPro Core · SnowPro Advanced: Data Engineer
Languages	Finnish (native), English	Finnish (native), English
Availability	Starts at signature; fixed for the engagement	Starts at signature; fixed for the engagement

A senior Recordly architect reviews the roadmap at each gate. Recordly employees only, no subcontractors.

Comprehensive pricing structure

Fixed total	**€16,880 (excl. VAT)** · 8 data and AI days × €960 + 10 data engineer days × €920
Invoicing	**Per accepted milestone:** M1 landscape report 30% · M2 week-3 demo 30% · M3 final roadmap 40% of the total
Included	Roadmap, documentation, handover walkthrough, travel to Espoo
Licences	None. Your Snowflake only. No data leaves it.
Contract	**Accepted as written. No contractual deviations.**

> Fixed price: effort above plan is Recordly's risk. Your staff time stays within 4 h a week.