RECORDLY

SME reporting platform: technical briefing

Fixed discovery, then a capped build you steer. €43,440 maximum, firm for 9 months. Standard agreement, no deviations.

YOU TOLD US	OUR ANSWER
Council scrutiny of agency markups	**One rate card, no markup.** Every euro is days × rate
One rigid lump sum is uneasy	**Fixed discovery, then a capped build.** Scope shifts inside the cap
Legacy quirks surface late	**Weeks 1–2 probe raw tables first.** A gate decides the build
Mandatory: on site 2+ days a week	**Whole team on site every Tue and Thu**
Mandatory: prices firm 9 months	**Binding for 9 months from submission**

Proposal to Kari Voutilainen, Head of Data and Analytics Architecture · Recordly Oy · Helsinki

Technical solution: from SAP record to self-service report

STEP	WHAT WE BUILD	DONE WHEN
1 • Extract	SAP S/4HANA Cloud through released CDS views and OData with incremental loads, plus the City's current data setup. No custom ABAP	Row counts reconcile to source
2 • Model	Raw → cleaned → business-ready. One definition per SME KPI, documented in Finnish	Automated tests pass on every load
3 • Serve	Certified dashboards and a self-service semantic model in your BI tool, **row-level security** per unit	SME team builds its own report unaided
4 • Find	Every dataset in your catalog with owner, Finnish description, refresh time and lineage	Anyone can trace a figure to its source

Out of scope: new platforms or licences, AI features, other service areas.

> **Honest unknown:** the RFP does not name the current data setup or BI tool, and legacy tables hide quirks. Week 1 confirms the stack; the week 2 gate sizes the build.

Plan and team: 10 weeks, your engineers pair with us from day 1

WEEKS	WORK	WITH YOUR TEAM
1–2 Discovery (fixed)	KPI workshop with the SME team, source probing, data model, **go/no-go gate**	City engineers join probing and design decisions
3–7 Build	SAP and current-data pipelines, core model, first dashboard in use by week 5	Pair programming, City co-owner per pipeline
8–10 Rollout	Remaining KPIs, self-service model, Finnish runbooks and training	City engineers lead, we review

ROLE	EXPERIENCE AND CERTIFICATIONS	DAYS
Senior data engineer (lead)	11 yrs, SAP S/4HANA Cloud extraction. Azure Data Engineer Associate · Databricks Data Engineer Professional. Finnish, English	30
Senior data analyst (BI)	8 yrs, semantic models, public-sector self-service. Power BI Data Analyst Associate · Fabric Analytics Engineer Associate. Finnish, Swedish, English	14
Data architect (review)	15 yrs, TOGAF 9 Certified. Finnish, English	2

Helsinki-based, on site Tue and Thu, available from contract signature. Short written note every two weeks, no recurring status meetings.

Price and terms

Maximum total €43,440 (excl. VAT), firm and binding for 9 months from submission

ROLE	DAYS	DAY RATE	AMOUNT
Senior data engineer	30	€920	€27,600
Senior data analyst (BI)	14	€1,000	€14,000
Data architect	2	€920	€1,840
Total	**46**		**€43,440**

PART	HOW IT IS CHARGED
Discovery, weeks 1–2	**Fixed fee €10,440** (11 days)
Build, weeks 3–10	**Capped at €33,000** (35 days). Billed on actual days at the same rates, never above the cap. Unused days are not billed

- Scope changes found at the gate or later are swapped **inside the cap**, with no change request
- Invoiced monthly, payment per the City's standard agreement. Travel and on-site days included
- No new licences. Built on the City's existing platform
- **City's standard purchase agreement as is. No deviations, no tracked changes**