UPM

Delivery input: forward-deployed AI engineer, 6 months

Delivery angle, for merging into the buyer deck

One named forward-deployed AI engineer, embedded in Enterprise Data & Analytics from 1 December

- **Recruitment after 12 months accepted, no fee.** UPM's standard purchase agreement accepted: no tracked changes
- Replacement at your request: equal seniority within 10 working days, 2-week overlap at our cost
- Works inside your repos and Databricks workspaces; nothing outside your tenant

Name	Role	Allocation	Certifications	Languages	Available
Henna Kallio	Forward-deployed ML engineer	100%, 6 months	Databricks ML Professional; SnowPro Core; dbt Analytics Engineering	Finnish, English	1 Dec 2026 (planned; confirmed in writing at signature)
Tuomas Rantanen	Architecture review, escalation	5%, no extra cost	Azure Solutions Architect Expert	Finnish, English	1 Dec 2026

A fixed monthly fee, so billing can never drift past the department estimate

- Month 1: first production model pipeline reviewed; months 2 to 5: pipelines into SAP S/4HANA; month 6: handover
- Monthly one-page update: pipelines live, run cost, hours used vs. cap

Control	How it works
Fixed monthly fee	Same amount every month; no hourly overage, ever
Weekly hours report	Entered in UPM's own time system each Friday; reconciled monthly in one line
Scope changes	Only by written change note approved by your budget owner before work starts
Quarter close	No pipeline releases in the 5 working days around quarterly close

Effort basis: 1 FTE x 6 months = about 120 person-days.