VR Group

Delivery input: analytics engineer, 6 months

Delivery angle, for merging into the buyer deck

A Finnish-speaking senior analytics engineer who knows rail, in your Helsinki team from 1 December

- **Rail concepts stay in Finnish:** workshops, Data Vault business keys and documentation in Finnish; no translation layer between your operations experts and the model
- 8 years of logistics and transport data, Data Vault 2.0 hubs, links and satellites on Snowflake
- Replacement at your request: equal seniority within 10 working days, 2-week overlap at our cost

Name	Role	Allocation	Certifications	Languages	Available
Jari Lehtonen	Senior analytics engineer	100%, 6 months	SnowPro Advanced: Data Engineer; dbt Analytics Engineering; AWS Data Engineer Associate	Finnish (native), English	1 Dec 2026 (planned; confirmed in writing at signature)
Tuomas Rantanen	Solution architect, quality review	10%	Azure Solutions Architect Expert	Finnish, English	1 Dec 2026

Production changes only in December and from April: Q1 is build-and-test only

- Your backlog, your sprint rhythm; a written update every second week, no extra status meetings
- Fixed monthly fee; hours reported weekly in your tool; your standard terms accepted

When	Work	Production?
Dec 2026	Onboarding, extraction inventory for all sources, first satellites to production	Yes, before freeze
Jan to Mar 2027	Build and test the remaining sources in non-production; release package prepared	No: Q1 freeze respected
Apr 2027	Release of the Q1 package in agreed weekend windows, with rollback	Yes
May 2027	Hardening, Finnish runbooks, handover to your team	Yes

Effort basis for the price owner: 1 FTE x 6 months = about 120 person-days + 12 days architect review.