Vahterus Oy

Tech & architecture slides for the Vahterus deck

Two slides for deck-writer to insert after the answer-first slide

Reports move to the cloud behind stable data contracts, so the new ERP rollout does not break them

- Today's data setup and the new ERP feed one integration layer with a contract per business object. Dashboards read a modelled reporting layer in the public cloud, not the ERP directly.
- Discovery ranks legacy apps by ROI; we replace only those where the saving exceeds the cost, top one first, in parallel until proven.



Q1: build and test only, no production change. Go-live after Q1, date agreed against the ERP rollout plan, with rollback

We modernise in ROI order, and you can trace every commit to its benefit

- Each commit references a backlog item and its benefit measure (hours or €), visible in your repo.

Candidate	Action	Benefit measure	Timing
Highest-cost legacy app	Replace	Licence and support cost removed	Build Q1, live April
Production reports	Rebuild on the reporting layer	Hours saved per month	Build Q1, live April
Low-use reports	Retire	Maintenance removed	After discovery
ERP interfaces	Contract per object	Breakages avoided	With the ERP plan

Technical unknowns: new ERP timeline and APIs, the target public cloud, current data volumes. The ranking comes from the discovery you have already held with us.