RECORDLY

Kela FinOps review and cost cleanup: see every resource, then clean up under your control

First phase of eight weeks. Nothing is built before group security signs off. €23,920 fixed total, excl. VAT. No contractual deviations.

Proposal to Hannele Rantanen, Head of Data and Analytics Solutions · Recordly Oy · Helsinki

> How this deck reads: 1 What we understood · 2 Solution · 3 Requirements matrix · 4 Delivery plan · 5 Team · 6 Price and TCO

1 · What we understood, and what we do about it

Every line below is a point from your RFP. The right-hand column is our answer, and the rest of the deck follows it in the same order.

YOUR RFP SAYS	OUR ANSWER	SLIDE
Uncatalogued systems are a career hazard	**Complete resource register with mandatory tagging**: nothing runs unlisted	2
Extraction solution for all sources	One extraction **pattern per source class**, each source assessed before we promise it	2
Group security approves before development	**Gate 1**: questionnaire in week 1, no changes before sign-off	4
Numbered requirements matrix	Every row answered with a capability confirmation	3
Advisors from private retail struggled	Public-sector practitioners; Finnish; your backlog and procedures, not ours	5
Audit: premium rates without value	One modest rate for every role, days visible, value per euro stated	6

2 · Proposed solution: register first, then costs, then cleanup

Read-only extraction from every source into one cost register in your own cloud. No data leaves your environment.

SOURCE CLASS	EXTRACTION PATTERN	ASSESSED IN WEEK 1–2
Cloud resources and billing	Resource inventory and billing export of all accounts → **resource register** (owner, environment, tag, cost)	Access, completeness
Data platform	Platform usage, query and storage metadata → cost per workload	Metadata coverage
ERP system	Job and load schedules plus platform cost of ERP extracts, via released interfaces only	Interface, owner
BI tool	Admin and audit logs: refreshes, usage, unused reports	Log retention

- **Mandatory tagging:** untagged resources get an owner within 10 working days or are flagged for shutdown **by the owner's approval, never by us**
- A source without a usable interface is **listed in the register as a gap with an owner**, not silently skipped
- Cost governance: budgets, alerts and a monthly review, in your existing cloud tools. **No new licences.**

3 · Requirements matrix: capability confirmation

Your matrix was not attached to the RFP, so rows are marked (assumed). Send the real one and we map it 1:1 in week 1.

#	REQUIREMENT (ASSUMED)	CAPABILITY
F1	Complete resource register with mandatory tagging	**Confirmed**
F2	Consumption analysis by service, owner, environment	**Confirmed**
F3	Extraction solution for all sources	**Confirmed as pattern**; per-source feasibility confirmed in week 2
F4	Budgets, alerts, cost-governance mechanisms	**Confirmed**, existing tools
F5	Cleanup of idle and unused resources	**Confirmed**; deletion only with owner approval
N1	Group security approval before development	**Confirmed**: Gate 1
N2	Audit trail: every change logged, backlog visible to you	**Confirmed**
N3	Data stays in Kela's environment	**Confirmed**: read-only, no copies to Recordly
N4	Finnish delivery and documentation	**Confirmed**

4 • Delivery plan: two gates, you approve each step

WEEKS	WORK	GATE AND OUTPUT
1	Security questionnaire submitted; read-only access request; source assessment starts. **No development.**	Questionnaire filed
1–3	Resource register, tagging gaps, consumption baseline; source assessment per slide 2	**Gate 1:** findings report **and group security sign-off**
4–8	Cleanup in order of value: idle resources, right-sizing, tag enforcement, budgets and alerts. Each item is a backlog entry you approve first.	**Gate 2:** each change accepted by its owner
8	Finnish runbooks; your team runs the monthly review	Handover

- Your FinOps owner pairs with us **from week 1**; a short written update each Friday, no status meetings
- **Honest unknowns:** how long group security takes (plan: sign-off by week 3; if later, the cleanup start moves, the price does not) and which cloud Kela runs (confirmed in week 1)

5 • Team: three public-sector practitioners, small and senior

ROLE	EXPERIENCE	CERTIFICATIONS	AVAILABILITY
FinOps lead architect	14 years in data platforms, 8 of them in Finnish public-sector registries and ERP-linked reporting	FinOps Certified Practitioner · cloud architect certification matching Kela's cloud (Azure Solutions Architect Expert, AWS Solutions Architect Professional or Google Professional Cloud Architect)	From signature, 12 days
Data engineer	9 years; cost and performance tuning, metadata extraction, tagging automation	Microsoft Certified: Azure Data Engineer Associate (or the equivalent for Kela's cloud)	From signature, 12 days
Security and audit advisor	12 years; public-sector audit and information security	CISA	2 days: questionnaire and Gate 1

Finnish native, English. Employees only, no subcontractors. Any replacement is of equal seniority and needs your approval first. Anonymised public-sector references on request, contacts for shortlisted bidders.

6 • Price and total cost of ownership

Fixed total: €23,920 excl. VAT = 26 person-days × €920

ROLE	DAYS	RATE PER DAY
FinOps lead architect	12	€920
Data engineer	12	€920
Security and audit advisor	2	€920

TOTAL COST OF OWNERSHIP

- **Recordly fee:** the fixed total above. Travel and on-site days included, **no extras**.
- **New licences: none.** Existing cloud tools only.
- **Your time:** about 3 hours per week from your FinOps owner, plus approvals
- **After week 8:** about 1 day per month of your team for the review, no external run cost

VALUE PER EURO

- One rate for all roles, no premium and no mark-up
- Savings are **measured against the week-3 baseline**, item by item. No percentage is promised before we see your data.
- If the cleanup removes a year of waste equal to the fee, it has paid for itself.

Invoicing in two parts, on Gate 1 and on handover; payment per Kela's standard terms. **Standard terms accepted, no contractual deviations.**