RECORDLY

One Power BI semantic model on your Databricks blueprints, starting on signature

Specialists on your model in week 1. Fixed €26,880 excl. VAT. Helen's standard purchase agreement, no deviations.

Proposal to Milla Salmela, Head of Data and Analytics · Recordly Oy · Helsinki

Solution: your blueprints, implemented as written

HOW IT WORKS

- **Azure Databricks + Unity Catalog** stay the source of truth: energy generation, district heating and ERP-sourced data
- **One central Power BI semantic model** on top: shared measures, relationships, row-level security
- **Self-service layer:** certified datasets, naming rules, report templates, a short publishing guide
- **Prior vendor's blueprints are binding.** We implement them as given. Gaps are raised as change requests for you to approve, never redesigned.

OUT OF SCOPE

- Redesign of the architecture
- Production support and run operations (incumbent AMS partner)
- New platforms or licences
- AI agents (the governed model is the base for them, if you scope that later)

What went wrong before, and our safeguard

YOUR EXPERIENCE	OUR SAFEGUARD
Vendor start delayed to mid-month	**Specialists on the model in week 1**, from contract signature. No ramp-up queue.
Reviews with plant operators and liaisons stalled without Finnish	**All documentation, workshops, guides and training in Finnish**
Budget out of bounds	Scope fitted to 28 days, fixed price, nothing "while we are at it"
Gatekeepers slowing delivery	Decisions in one weekly written note; gate sign-off by you alone
Run work sits with the AMS partner	AMS engineers join model reviews from week 2; runbook agreed with them

Plan: six weeks, value visible in week 2

WEEKS	WORK	GATE
1	Blueprint walk-through; first measures on live Unity Catalog tables	Gap list vs. blueprint (honest unknown: ERP-sourced tables may need fixes)
2–4	Central semantic model built; row-level security; first reports on it	You approve model in week 4
4–5	Self-service rollout: Finnish guide, templates, 2 analyst workshops	Analysts publish one report alone
6	AMS handover pack, hardening	Acceptance

Your analysts build with us from week 1. Written update weekly, no status meetings.

Team: three seniors, available from contract signature

ROLE	EXPERIENCE	CERTIFICATIONS	LANGUAGES
Senior Data Analyst, Power BI lead	10 yrs, semantic models, self-service	Microsoft Certified: Power BI Data Analyst Associate (PL-300)	Finnish, English
Senior Data Engineer, Databricks	9 yrs, Unity Catalog, ERP sources	Databricks Data Engineer Professional · Azure Data Engineer Associate	Finnish, English
Senior Data Architect (review)	14 yrs	Azure Solutions Architect Expert	Finnish, English

100% available from contract signature. Helen may require replacement of any consultant; equal seniority, overlap at our cost.

Price and terms

ROLE	DAYS	DAY RATE	TOTAL
Senior Data Analyst	14	€1,000	€14,000
Senior Data Engineer	10	€920	€9,200
Senior Data Architect	4	€920	€3,680
Fixed total, excl. VAT	**28**		**€26,880**

- Invoiced 50% at signature, 50% at acceptance, per Helen's payment terms. Prices firm 9 months. Travel included. No licences.
- **Helen's standard purchase agreement as is. No deviations, no tracked changes.** Right to recruit after 12 months and replacement right accepted.