RECORDLY

Better forecasts for central planning, proven before we scale

Azure Databricks forecasting on your SAP S/4HANA data. Mature packages checked first. €43,200 fixed, excl. VAT.

Proposal to Hannele Koski, Director of Enterprise Data and Analytics · Recordly Oy · Helsinki

Aims, goals and technical approach

AIM

Cut forecast error and excess stock for the Espoo planning team, measured against today's plan.

- **SAP S/4HANA** orders, stock and production plans → **Azure Databricks** feature tables → forecast per product line and hub → **planner dashboards in your BI tool**
- **Buy before build:** weeks 1–2 compare a licensed commercial package, Databricks-native and open-source forecasting libraries. The cheapest with the lowest upkeep wins. No bespoke algorithms.

OUT OF SCOPE

- Blueprints or platform redesign
- Modelling every kiln anomaly: flagged to planners, logged, not modelled (80/20)
- New licences or tools

Past problems, answered

WHAT WENT WRONG	OUR SAFEGUARD
Bespoke algorithms, high upkeep, when packages existed	Buy-vs-build decision in writing at gate 0; planners' team can maintain what we leave
Freak kiln anomalies stalled a rollout	Common cases first; anomalies flagged and listed, reviewed monthly. They never block a gate.
Sprawling blueprints nobody asked for	We answer this tender only. One page of architecture.
Bids anchored to published figures	Price is our own bottom-up count: tasks × days × rate, shown below

Plan with three gates

PHASE	WORK	DAYS (AI/ML · DE · ARCH)	GATE
0 · Weeks 1–2	Buy-vs-build check, data audit of history depth and hub master data	3 · 3 · 1 = 7	Method chosen
1 · Weeks 3–8	Pilot: one product line, two hubs	10 · 9 · 2 = 21	Error beats current plan
2 · Weeks 9–14	Roll out to remaining product lines	7 · 6 · 1 = 14	Planners use it weekly
3 · Weeks 15–16	Handover, run guide, retraining	2 · 2 · 0 = 4	Your team retrains alone

Written update every second week; steering only at gates. **Honest unknown:** history depth per product line; phase 0 decides if a line is forecastable.

Core team: verified availability and certifications

ROLE	CERTIFICATIONS	AVAILABILITY
AI/ML Engineer (forecasting lead), 10 yrs	Databricks Certified Machine Learning Professional · Azure Data Scientist Associate	100% from contract signature
Data Engineer (SAP to Databricks), 9 yrs	Databricks Certified Data Engineer Professional · Azure Data Engineer Associate	100% from contract signature
Solution Architect, 14 yrs	Azure Solutions Architect Expert	Part-time from contract signature

All Finnish and English speakers. Approved specialists attend the shortlist presentation. Replacement right accepted.

Price and contract deviations

ROLE	DAYS	DAY RATE	TOTAL
AI/ML Engineer	22	€960	€21,120
Data Engineer	20	€920	€18,400
Solution Architect	4	€920	€3,680
Fixed total, 46 person-days			**€43,200 excl. VAT**

- **Contract deviations: none.** Standard terms accepted, including recruitment after 12 months and the replacement right. Prices firm for 9 months.
- Azure consumption and any licence found in phase 0 are yours and not included.

> Fixed price: effort above plan is Recordly's risk.