RECORDLY

Event ingestion that starts in one hub and stays with you through peak season

AWS and Azure into Databricks Lakehouse and Lakebase, rolled out hub by hub, with Recordly on the bridge through your first peak. €43,240 fixed excl. VAT. Standard terms.

Proposal to Sanni Vainio, Head of Data Platforms · Recordly Oy · Helsinki

Solution: contained rollout, no tracking message lost

ARCHITECTURE

- **Brokers on AWS and Azure into Databricks Lakehouse** (Structured Streaming), current state to **Lakebase** for operational lookups. No extra external tools.
- **No message into the void:** idempotent writes, replay from offsets, dead-letter queue, lag and gap alerts per hub
- **SAP S/4HANA integration readiness:** event contracts and keys agreed; build of SAP interfaces excluded
- BI-ready tracking tables for your BI tool

OUT OF SCOPE

- No big-bang across all hubs
- No new platforms or licences
- No AI/ML features
- Real-time is for tracking events only. Where finance or reporting needs batch truth, batch stays.

Blast radius: one hub first, rollback at every step

STEP	SCOPE	GATE BEFORE WIDENING
Shadow	One pilot hub, new pipeline runs **beside** the current one; nothing depends on it	Event counts match 100% for 2 weeks
Pilot	Pilot hub live, kill switch back to current flow	Chaos test passed
Wave 2	2–3 hubs	Lag and loss alerts quiet for 2 weeks
Wave 3	Remaining hubs, in groups of your choosing	Your approval per group

Kept from our earlier outline: chaos tests and simulated broker dropouts in every gate (cross-cloud network failure, broker restart, duplicate storms). Honest unknown: real hub event volumes. Pilot-hub profiling in week 2 sets sizing before anything is built.

Plan and peak-season support: we do not leave at handover

PHASE	WEEKS	WHAT
Design and sizing	1–2	Architecture, volume profiling, event contracts
Build, pilot hub	3–7	Pipeline, replay, alerting, chaos tests, shadow run
Waves 2–3	8–12	Hub-by-hub rollout, Finnish runbooks
Peak-season support	First peak after go-live	**8 reserved days:** stand-by and war-room with your platform team, tuning, incident reviews

Your platform engineers pair with us from week 1, so that at peak they run it and we stand shoulder to shoulder with them. Peak dates are fixed at gate 2. Honest limit: not a 24/7 operations desk.

Team and references

	SENIOR DATA ARCHITECT (LEAD)	SENIOR DATA ENGINEER
Certifications	Databricks Data Engineer Professional · AWS Certified Data Engineer Associate	Azure Data Engineer Associate · Databricks Data Engineer Associate
Experience	12 years; streaming and event pipelines	9 years; Spark streaming, CI/CD, monitoring
Languages, availability	Finnish, English · from contract signature	Finnish, English · from contract signature

REFERENCE (LAST 3 YEARS, ANONYMISED)	RELEVANCE
Nordic logistics operator, 2025	Event streaming into Databricks
Nordic retailer, 2025	Cross-cloud ingestion, replay and monitoring
Finnish industrial company, 2024	Real-time data to lakehouse, SAP source

Contact persons provided to Posti on request and to shortlisted bidders.

Price and terms

ROLE	PERSON-DAYS	DAY RATE	AMOUNT
Senior Data Architect	9	€920	€8,280
Senior Data Engineer, build	30	€920	€27,600
Senior Data Engineer, peak-season support	8	€920	€7,360
Fixed total, excl. VAT	**47**		**€43,240**

- Invoiced per phase; support days invoiced after the peak window. Effort above plan is Recordly's risk.
- Included: travel, documentation in Finnish. No licences.
- **No contractual deviations.** Your standard terms accepted as written.