RECORDLY

Your first AI prototype in production, on real data, inside your governance

Deploy, retrain, version and monitor on your AWS, Google Cloud, Redshift, BigQuery and dbt. Two dedicated engineers, 4 weeks. €37,600 fixed, excl. VAT. No contractual deviations.

Proposal to Mikael Rantala, Director of Data Platforms · Recordly Oy · Helsinki

Solution: one governed path from prototype to production

Built in your existing cloud accounts. No new platforms, no new licences.

1 · MIRROR ACCESS	2 · PROVE ON REAL DATA	3 · DEPLOY	4 · RETRAIN	5 · MONITOR
Row-level permissions copied to Redshift and BigQuery as code	Pilot model scored on your actual data, read-only, under those permissions	CI/CD, versioned model registry, shadow run, then live	Scheduled and drift-triggered retraining, automated tests	Performance, drift and data-quality alerts to your chat tool
Gate G1: permission parity test passed	**Week 2:** numbers, not slides	**Gate G2:** shadow metrics accepted	Rollback to previous version in one step	Runbook owned by your team

- **Pilot:** one prototype chosen with you in week 1. Features built in dbt, models served from the cloud where the data lives.
- **Out of scope:** new AI use cases, new tools, changes to platform core. Further prototypes follow only after the week-4 read-out.

Your signals, our safeguards

WHAT YOU TOLD US	WHAT WE DO
Past crews created **coordination overhead**	**Two dedicated engineers**, no subcontractors, no project layer. One written note a week.
Steering committee **governance before external contributors**	We follow your contributor protocol as written: access requests on day 1, least privilege, read-only first, all actions in your audit log. We never touch platform core.
Delayed onboarding creates friction	**Target mobilisation at signature, subject to verified staffing.** Until access is approved we work from metadata, so no idle weeks.
Row-level access mirrored before any live deployment	**Gate G1** blocks go-live until Redshift and BigQuery permission parity is tested and the report is with your oversight board.
Decks that **hid whether models work on real data**	Week 2: your prototype on your data, with measured results.
Your team's platform	Your team owns repos, registry and runbooks from day 1. We pair with your engineers.

Plan: 4 weeks, two gates, a visible result for your steering committee

WEEK	WORK	RESULT
1	Protocol paperwork and access requests on day 1. Prototype inventory, pilot chosen. Permission inventory in Redshift and BigQuery. Repo and CI in your organisation.	Pilot and access plan agreed
2	Permissions mirrored as code, parity tests per role. Pilot scored on real data.	**G1 passed. Real-data result.**
3	Deployment pipeline, model registry and versioning. Shadow run next to current process.	**G2:** shadow metrics
4	Go-live, retraining, monitoring, runbook. Pairing handover.	One-page steering committee summary

> **Honest unknowns:** which prototype and how far along (week 1). How long access approval takes (your protocol decides; delays move the plan day for day and show in the weekly note). Orchestrator and registry choice (week 1, existing services only). Beyond the pilot, scope and price are set only after week 4.

Team: a lean pair of platform engineers, dedicated 100%

	MLOPS ENGINEER (LEAD)	SENIOR DATA ENGINEER
Focus	Deployment, registry, retraining, monitoring	Redshift and BigQuery access mirroring, dbt features, CI/CD
Required certificates	AWS Certified Machine Learning Engineer - Associate · Google Cloud Professional Machine Learning Engineer	Google Cloud Professional Data Engineer · AWS Certified Data Engineer - Associate · dbt Analytics Engineering
Required languages	Finnish required, English	Finnish required, English
Availability	**Target at signature; verification pending**	**Target at signature; verification pending**

Alma may require replacement of either engineer at any time; replacements are of equal seniority.

Price and terms

Fixed total: €37,600 (excl. VAT)

ROLE	PERSON-DAYS	DAY RATE (8 H)
MLOps Engineer	20	€960
Senior Data Engineer	20	€920
Total	**40 days, 4 weeks, two dedicated engineers**	**€19,200 + €18,400 = €37,600**

- **Invoicing:** half at gate G1 (end of week 2), half at acceptance of the week-4 summary
- **Fixed price:** effort above plan is Recordly's risk. Cloud usage costs stay on your accounts.
- **Licences:** none. **Ownership:** all code, models and documents are Alma Media's.
- **Contract:** Alma Media's standard terms as they are. **No contractual deviations.**

Staffing basis: one person-day is 8 hours. DE EUR 115/h; DA EUR 125/h; required AI expertise adds EUR 5/h for the relevant role. Architect and other-role base EUR 115/h is a proposed commercial rate for owner review. The team has at most one architect and complementary roles. CVs, credentials, language proficiency, actual availability and exact start dates remain unverified. These are role requirements, not booked people. Fixed-price scope, client dependencies and risk allowance need agreement before commitment.