RECORDLY

Functional Data Platform Phase 1: built to your blueprints, productive in week 1

Statutory figures traceable to raw policy and claims records, Data Vault hubs and links, BI reports from your own specification sheets. €31,280 fixed excl. VAT. Standard terms, no contractual deviations.

Proposal to Sami Westerlund, Head of Data and Platform Engineering · Recordly Oy · Helsinki

Solution: your blueprints, your Data Vault, your specification sheets

WHAT WE BUILD

- **Binding blueprints implemented as given.** Gaps are raised as change requests to you, never silently redesigned.
- **Data Vault on your in-house warehouse:** hubs (policy, claim, party, coverage), links and satellites, loaded in increments and tested for key and link integrity
- **Statutory-figure lineage:** every figure in the BI report traces to raw policy and claims records in the insurance core system, answering the audit inquiries
- **BI reports from your specification sheets:** each field and calculation rule becomes a tested rule with a reference back to the sheet

OUT OF SCOPE

- No redesign of the architecture
- No new platform or licences; your public cloud, warehouse and BI tool only
- No changes inside the insurance core system
- No AI/ML features

Your worry: months spent decoding the core system

WHAT WENT WRONG BEFORE	OUR SAFEGUARD
Partners spent months deciphering the core insurance environment	**Week 1 pairing:** two of your core-system experts walk us through the data (2 half-days); we write a glossary from your spec sheets, not from guesses
Hub and link patterns implemented wrongly	**Data Vault architect leads the modelling** (CDVP2); pattern review by your warehouse owner before each increment
Slow ramp-up burns cycles	**Ramp-up is inside the fixed price.** A gate at end of week 2: if we are not productive, you stop with 8 days spent
Blueprints drifting	Blueprint conformance checklist per increment, signed off by you

> Honest unknown: the core-system extraction interface and data quality are known to you, not to us. Week 1 profiling settles it; the week-2 gate decides scope.

Plan: 10 weeks, Finnish throughout

WEEKS	WORK	YOUR EXPERTS' ROLE
1–2	Pairing sessions, profiling of policy and claims records, spec-sheet glossary. **Gate 1: go / no-go**	Explain the core system; confirm glossary
3–5	Hub, link and satellite increment 1 (policy, claim); lineage to raw records	Review each pull request
6–8	Increment 2 (party, coverage); statutory-figure reports built from spec sheets. **Gate 2**	Validate figures against current reports
9–10	BI reports, audit lineage walkthrough, runbooks	Co-own and run the walkthrough

Workshops, documentation and runbooks in Finnish. Short written status every two weeks. Vendor interviews: we join on request.

Team: two seniors, available from contract signature

	SENIOR DATA ARCHITECT (LEAD)	SENIOR DATA ENGINEER
Experience	12 years; Data Vault modelling, finance and insurance warehouses	8 years; pipelines, lineage, automated testing, CI/CD
Certifications	CDVP2 (Data Vault 2.0 Practitioner) · Azure Data Engineer Associate · dbt	Azure Data Engineer Associate · dbt · Databricks Data Engineer Professional
Languages	Finnish (native), English	Finnish (native), English
Availability	From contract signature	From contract signature

Fennia may require replacement of either person; replacement of equal seniority, overlap at our cost.

Price and terms

ROLE	PERSON-DAYS	DAY RATE	AMOUNT
Senior Data Architect	10	€920	€9,200
Senior Data Engineer	24	€920	€22,080
Fixed total, excl. VAT	**34**		**€31,280**

- Invoiced in two parts: 50% at gate 1, 50% at acceptance. Any effort above plan is Recordly's risk.
- Included: travel, architect review, documentation. No licences.
- **No contractual deviations.** Your standard terms accepted as written, including the right to recruit our consultants after 12 months and the right to require replacement.