RECORDLY

A disciplined failure-prediction study, built on your existing design

Operational and sensor data into your BI tool, within the binding blueprints. €23,480 fixed, excl. VAT. Standard terms, no deviations.

Proposal to Harri Louhimo, Director of Enterprise Data and Reporting · Recordly Oy · Helsinki

Technical solution

STUDY STEPS

- **Start from the other vendor's deliverables and blueprints, as binding.** We implement them as given.
- Combine operational feeds from your current data setup with the ERP data in your public cloud
- List the failure modes you already record; check history and sensor quality for each
- **Baseline first:** simple, explainable models tested on past failures (what would it have caught, how early, how many false alarms)
- Insights delivered into **your BI tool**

NOT IN SCOPE

- Redesigning the blueprints. Gaps become written change requests for you to decide.
- Write access to production or factory-floor systems. Read-only copies only.
- New platforms or tools

Your concerns, answered

CONCERN	OUR SAFEGUARD
Earlier vendor's blueprints are binding	We follow them. Anything we think is missing goes in a change log; you decide, we do not work around it.
Discipline over trends	Proven methods, plain results, no hype. Every claim shown as hit rate and false alarm rate on your history.
Protecting your operational territory	Read-only access, your staff own every system and approve every change. We never touch production.
Recruiting consultants	Accepted: you may hire any consultant after 12 months without fee.

Plan

WEEKS	WORK	GATE
1–2	Read blueprints, inventory sensors and failure records	**Go/no-go:** enough history to predict?
3–5	Baseline models on the best two or three failure modes	Backtest reviewed with your maintenance leads
6–7	Results in BI tool, ranked next steps with estimated savings	You decide whether to build further

Honest unknown: sensor history may be too short or too sparse for some failure modes. Weeks 1–2 tell us, and we then recommend stopping on those instead of forcing a model. Knowledge transfer from week 1: your engineers review all code.

Team: from contract signature

ROLE	CERTIFICATIONS	AVAILABILITY
AI/ML Engineer (study lead), 10 yrs, predictive maintenance	Cloud ML engineer certificate for your cloud, matched in week 1 (Azure, AWS or Google)	100% from contract signature
Data Engineer, 9 yrs	Cloud data engineer certificate for your cloud	100% from contract signature
Solution Architect, 14 yrs	Cloud architect certificate for your cloud	Part-time from contract signature

Finnish and English. Replacement right accepted.

Price and terms

ROLE	DAYS	DAY RATE	TOTAL
AI/ML Engineer	12	€960	€11,520
Data Engineer	10	€920	€9,200
Solution Architect	3	€920	€2,760
Fixed total, 25 person-days			**€23,480 excl. VAT**

- **No contractual deviations.** Recruitment after 12 months without fee, replacement right and binding blueprints accepted. Prices firm for 9 months.
- Cloud usage and licences are yours; none needed beyond current ones.

> Fixed price: effort above plan is Recordly's risk.