RECORDLY

Data Vault 2.0 capacity that speaks Finnish rail, and respects the Q1 freeze

A Finnish-speaking senior analytics engineer in your Helsinki team from 1 Dec 2026, on flexible monthly terms. No production changes in Q1. Capped at €73,600 (excl. VAT).

Proposal to Samuli Vainio, Head of Data Platform · Recordly Oy · Helsinki

The proposal in one page

Outcome	Every source feeding your platform has a named extraction method. New passenger and freight sources modelled in your Data Vault 2.0 on Snowflake, ready for your BI tool.
Stack	Your AWS + Snowflake + Data Vault 2.0. We reuse your conventions and loader. Nothing new unless you ask.
People	**Jari Lehtonen**, senior analytics engineer, native Finnish, 3 days a week from 1 Dec 2026. **Tuomas Rantanen**, solution architect, sets the conventions and reviews.
Flexibility	**No rigid lump sum.** Billed monthly on actual days at €920; you can scale Jari's allocation up or down each month with 2 weeks' notice, or stop with 30 days' notice
Option, not in the price	Recordly **Virtual Data Engineer** (€9,000/month) for repetitive Data Vault generation, only if you choose to add it
Q1	**No production changes in January–March.** Build and test in non-production only.
Price	**Capped at €73,600** (excl. VAT) for the planned 80 days; you pay only days delivered. No contractual deviations.

Extraction for all sources: one method per source, assessed before we promise

SOURCE CLASS	PROPOSED EXTRACTION (ON AWS)	UNKNOWN WE RESOLVE FIRST
Databases (ticketing, freight orders, ERP)	Change-data-capture, e.g. AWS DMS where the database supports it	CDC support and access per database
Traffic and timetable events	API or event feed into S3	Volumes, latency need, interface owner
Partner files	S3 file drop, schema check on arrival	File formats and delivery schedule
Everything lands in	Snowflake Raw Vault: hubs on business keys, links (train, wagon, order), satellites with full history	Your current loader. We use yours

Week 2 gate: source register. Every source gets a method, owner, load frequency, and effort and risk. You set the build order. Config per source lives in Git, not one script per feed.

What we read between the lines, and our safeguard

YOUR HISTORY	OUR SAFEGUARD
Q1: strictly no production changes	Nothing is promoted to production in Jan–Mar. Production only in Dec and from April, each release with a tested rollback
Railway concepts lost in foreign-led workshops	Workshops, business keys and documentation **in Finnish**. Train run, composition, timetable version and wagon are modelled with your operations experts
Data Vault 2.0 in place	Hubs, links and satellites follow your conventions. No model re-design
Extraction for all sources	Assessed per source in week 2, not promised blind
Tech hype	Plain gates with pass criteria agreed with you

Plan around the Q1 freeze

WHEN	WORK	PRODUCTION?
Dec 2026	Onboarding, source register (week-2 gate), first satellites live. **Gate:** row counts reconcile to source	**Yes, before year-end**
Jan–Mar 2027	Build and test remaining sources in non-production. Optional VDE only if you add it. Release package prepared	**No. Freeze respected**
Apr 2027	Release of the Q1 package in agreed weekend windows. **Gate:** reconciliation green, rollback tested	**Yes**
May 2027	Hardening, Finnish runbooks, handover to your team	Yes

Knowledge transfer from week 1: pairing, and all code in your repositories.

The engineer, the architect and the agents

THE PEOPLE

ROLE	CERTIFICATIONS
Jari Lehtonen, senior analytics engineer. fi (native), en. **about 3 days a week (72 days) from 1 Dec 2026, adjustable monthly**	SnowPro Advanced: Data Engineer · dbt Analytics Engineering · AWS Data Engineer Associate
Tuomas Rantanen, solution architect. fi, en. About 12 days	Azure Solutions Architect Expert

Availability confirmed in writing at signature.

OPTIONAL: VIRTUAL DATA ENGINEER (NOT IN THE PRICE)

- Data engineer, review and auditor agents, with an audit trail
- Runs 24/7 **in VR's Snowflake** on your AI credits. Builds from your patterns, with tests
- **Opens pull requests only. A person approves every change.** In Q1, merges go to non-production only
- Real result: a semi-complex pipeline built, tested and validated in **30 min instead of 12 h**
- **Unknown:** it builds on dbt. We confirm in week 2 that this fits your loader

Price and terms

ITEM	EFFORT	AMOUNT
Jari Lehtonen, analytics engineer, planned	72 days × €920	€66,240
Tuomas Rantanen, architecture and review	8 days × €920	€7,360
Cap (total, planned 80 days)		**€73,600 excl. VAT**

- **Invoiced monthly on actual days**, never above the cap. Unused days are not billed.
- Allocation adjustable each month with 2 weeks' notice. Scope changes move inside the cap without a change request.
- Replacement at your request: equal seniority within 10 working days, 2-week overlap at our cost.
- No contractual deviations.