Metsä Group

Delivery input: demand and inventory forecasting

Delivery angle, for merging into the buyer deck

A two-person core team with verified availability from 23 November, both at the shortlist presentation

- **Contract deviations: none.** We accept your terms as is
- Availability confirmed against our resourcing plan; the same people present at the shortlist session and deliver

Name	Role	Allocation	Certifications	Languages	Available
Petri Salonen	Lead forecasting data scientist	80%	Databricks ML Associate; Azure Data Scientist Associate	Finnish, English	23 Nov 2026, confirmed
Emilia Nurmi	Data engineer, SAP S/4HANA to Databricks	60%	Databricks DE Associate; Azure DE Associate	Finnish, English	23 Nov 2026, confirmed
Tuomas Rantanen	Architect, delivery governance	10%	Azure Solutions Architect Expert	Finnish, English	23 Nov 2026

Priced from our own effort calculation, not from published figures

- Anomalies such as kiln incidents are flagged for planners, not modelled one by one: no months lost to edge cases
- Written update every second week; a short steering slot only at each gate

Phase	Weeks	Person-days	Gate
1 Pilot: one product line, two hubs, forecast vs. today's plan	6	45	Forecast error beats current plan by an agreed margin
2 Roll-out to pulp, board and wood products	10	70	Planners use the dashboards weekly
3 Handover and run model	2	10	Your team retrains the models unaided
Total	18	125	

Effort basis for the price owner: 125 person-days. Commercial package check (buy vs build) belongs to the tech role.