Vahterus

Delivery input: legacy and reporting modernisation

Delivery angle, for merging into the buyer deck

A small team on site in Uusikaupunki, with every change tied to a euro benefit

- **ROI ledger:** every backlog item states its expected € benefit; every commit links to its item, so you can trace a code change to its benefit
- Monthly benefit report: realised vs. expected per item

Name	Role	Allocation	Certifications	Languages	Available
Olli Mattila	Lead data engineer, on site 2 days a week	60%	Azure DE Associate; Fabric Analytics Engineer	Finnish, English	1 Dec 2026, confirmed
Ville Nieminen	BI developer	40% from Jan 2027	PL-300	Finnish, English	Jan 2027

No production changes in Q1: we build in Q1 and go live in April

- Written update every second week; no standing status meetings

When	Work	Production?
Dec 2026	Discovery follow-up, ROI-ranked backlog, alignment with the new ERP timeline	No
Jan to Mar 2027	Build and test the first dashboards and app replacements in non-production	No: Q1 freeze respected
Apr 2027	Go-live in agreed windows with rollback; legacy runs in parallel for one month	Yes
May 2027	Second wave, handover and runbooks in Finnish	Yes

Effort basis: about 70 person-days lead + 35 person-days BI.