RECORDLY

Production ML pipelines that survive quarter close

One forward-deployed AI engineer in your Helsinki team from 1 Dec 2026, a dedicated engagement coordinator, and payments tied to verified delivery stages. €68,800 fixed (excl. VAT) · UPM standard terms, no deviations.

Proposal to Tapio Rantala, Vice President of Enterprise Data & Analytics · Recordly Oy · Helsinki

The proposal in one page

Outcome	Up to 3–4 ML use cases moved from notebook to monitored production pipelines. Predictions written back to SAP S/4HANA through one tested pattern.
Stack	Your Snowflake + dbt and Databricks ML. Code in UPM's repositories. No new platforms or licences.
People	**Henna Kallio**, forward-deployed ML engineer, embedded 3 days a week from 1 Dec 2026. **Tuomas Rantanen**, solution architect, for design review.
Accountability	**Tuomas Rantanen is your dedicated engagement coordinator**: one accountable contact who steers delivery, owns the monthly steering note and interfaces with your administrative matrix
Option, not in the price	Recordly **Virtual Data Engineer** (€9,000/month) can be added later for repetitive dbt work, only if you decide so
Price	**€68,800 fixed** (excl. VAT), paid in **4 stage payments, each only after you accept that stage**. No timesheets, no calendar-based billing.
Contract	Standard purchase agreement **as is, no deviations**. Direct recruitment after 12 months **without a fee: accepted**.

Models reach SAP through one tested pipeline pattern, not one-off scripts

STAGE	WHAT RUNS	CONTROL
1 • Features	Snowflake + dbt models, tested feature tables	Data contract and dbt tests on every input
2 • Databricks ML	Training from one template, model registry	Registry approval by your named owner. Drift and accuracy monitoring
3 • Scoring	Scheduled batch scoring, tests on every output	Retry and alert, so nothing fails silently. Paused in the quarter-close window
4 • SAP S/4HANA	Staged write-back, reconciled before posting	Owner per integration. Rollback to the previous model version

The engineer builds the template in your repos in the first 30 days and reuses it for every model. Run cost is capped per pipeline and reported monthly.

What we read between the lines, and our safeguard

YOUR HISTORY	OUR SAFEGUARD
A bespoke pipeline collapsed at quarterly close	One template, one release checklist. **No releases in the 5 working days around quarter close**; dates come from your finance calendar
Billing drifted past department estimates	**Fixed price, paid per accepted stage, never by the calendar.** No hourly overage. Scope changes only by written note approved by your budget owner
Direct hiring after 12 months	**Accepted, no fee.** Knowledge sits in your repos from day 1
Standard terms, deviations as tracked changes	**No tracked changes. No deviations.**
Key-person risk	Replacement of equal seniority within 10 working days, 2-week overlap at our cost

Six-month plan: start with the pattern, release outside quarter close

MONTH	FOCUS	GATE / RESULT
1	Onboarding, use-case selection, template, conventions. Handover pairing from week 1	**Go/no-go:** a use case enters build only with passing input tests and a named owner
2–3	First use case to production, paired with your engineers	First monitored predictions in SAP
4	Use cases 2–3 into production; steering review of value delivered	You decide whether to add the optional VDE
5–6	Use cases 2–4, drift monitoring, handover	Your team runs it. Quarter-close rehearsal passed

Honest unknown: which use cases are production-ready, and the SAP write-back interface, are confirmed in month 1. If one fails the gate, we swap it in the backlog. The fee does not change.

The engineer, the architect and the agents

THE PEOPLE

ROLE	CERTIFICATIONS
Henna Kallio, forward-deployed ML engineer. fi, en. **about 50% (64 days) from 1 Dec 2026**	Databricks ML Professional · SnowPro Core · dbt Analytics Engineering
Tuomas Rantanen, solution architect and **dedicated engagement coordinator**. fi, en. 8 days: steering, accountability, design review, escalation	Azure Solutions Architect Expert

Availability is confirmed in writing at signature.

OPTIONAL LATER: VIRTUAL DATA ENGINEER (NOT IN THE PRICE)

- A team of agents: data engineer, review and auditor agents, with an audit trail
- Runs 24/7 **inside UPM's Snowflake** on your AI credits
- Takes dbt models, tests, failed-job analysis. The architect sets the patterns and reviews its work
- **Opens pull requests only. A person approves every change.** It cannot merge its own work
- Real result: a semi-complex pipeline built, tested and validated in **30 min instead of 12 h**

Price and terms

ITEM	EFFORT	AMOUNT
Henna Kallio, ML engineer, about 50% for 6 months	64 days × €960	€61,440
Tuomas Rantanen, engagement coordinator and architect	8 days × €920	€7,360
Fixed total		**€68,800 excl. VAT**

- **Stage payments, each released only after your written acceptance:** S1 pipeline pattern and first model in production (25%) · S2 SAP write-back verified through a quarter-close rehearsal (25%) · S3 use cases 2–3 live with drift monitoring (30%) · S4 handover accepted by your team (20%). No timesheets.
- **Proven in process manufacturing, not only on paper:** two anonymised Nordic process-industry references (production ML pipelines on Snowflake/Databricks feeding ERP); reference contacts provided at shortlist.
- Snowflake AI credits used by the agents are billed by Snowflake to your account.
- Standard purchase agreement accepted with **no contractual deviations**. Recruitment after 12 months accepted without a fee.